

Team Name: sddec21-11

Team Members: Colin Firth, Tary Todd, Aaron Martin, Chris Johannsen, Dale Young, Addison Ulrick

Report Period: Jan 25-Feb 14

### **Summary of Progress in this Period**

- Have met with our faculty advisor and received an overview of the project.
  - Were given the previous team's repository along with additional data such as manuals to the hardware we will be working with.
  - Have pushed the previous team's code onto our own repository.
  - Started reviewing and understanding the source code and project overall.
- 

### **Pending Issues**

- Training for lab equipment will be needed at some point in the future
  - The previous groups used some unintuitive obfuscation in their C# code. Prof. Bigelow gave us the contact information for an undergrad who spent some time documenting and commenting the code.
- 

### **Plans for Upcoming Reporting Period**

- Have a meeting with a member of the previous team in order to get a better understanding of the details that have been made with this project so far.
  - Continue to review and understand the source code and the project overall.
  - Start to refactor the source code and convert from C# to MatLab.
  - Start design document due March 9th
  - Prepare for Lightning Talk due Feb 28th
  - Fill out individual reflections due Feb 22nd
-