

Team Name: sddec21-11

Team Members: Colin Firth, Tary Todd, Aaron Martin, Chris Johannsen, Dale Young, Addison Ulrick

Report Period: Oct 25-Nov 8

Summary of Progress in this Period

- Added functionality to allow multiple defects per print.
 - Identified bugs in current software implementation to fix before delivery
-

Pending Issues

- Acquisition and in-depth understanding of oxygen sensor
 - Voxel generation needs to be tested in depth
 - Homing function should be recalibrated once laser positioning is finalized.
 - Software documentation needs to be written before delivery
-

Plans for Upcoming Reporting Period

- Create a Gcode Verification Program
 - Update Website
 - Document how Slicer and Defect code work.
 - Develop config files to give to the Slicer.
-