

Team Name: sddec21-11

Team Members: Colin Firth, Tary Todd, Aaron Martin, Chris Johannsen, Dale Young, Addison Ulrick

Report Period: Feb 15-Feb 28

Summary of Progress in this Period

- Started committing rewritten code to Git repository
 - Submitted first lightning talk
 - Began work on Design Document v1
-

Pending Issues

- Training for lab equipment will be needed at some point in the future
 - The previous groups used some unintuitive obfuscation in their C# code. Prof. Bigelow gave us the contact information for an undergrad who spent some time documenting and commenting the code.
 - Need to Implement infill algorithms in the stl-gcode folder.
-

Plans for Upcoming Reporting Period

- Have a meeting with a member of the previous team in order to get a better understanding of the details that have been made with this project so far.
 - Continue to review and understand the source code and the project overall.
 - Continue to refactor the source code and convert from C# to MatLab.
 - Continue design document v1 work due March 9th
-